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Sub Category

Subject Schedule Concerns
Description of Problem or Suggestion:

The preliminary ICD states that the final ICD will be delivered two weeks prior to the CDR for the TRMM Release. This is not
sufficient time for the development of the interface for the IR-1 Release. Even though the IR-1 Release is an informal delivery,
TSDIS data connectivity tests are planned for the December 1995 time frame, and an ICD is necessary for this.

Originator’'s Recommendation

Accelerate delivery schedule for final ICD.

GSFC Response by: GSFC Response Date
HAIS Response by: Eisenstein HAIS Schedule
HAIS R. E. Foch HAIS Response Date  5/16/95

The TSDIS ICD is planned to be delivered 2 weeks before CDR, which is August 1995. It will contain the necessary detailed
interface specifications. Drafts of the ICD will be made available before this time, so that I&T and developers of IR-1 have input to
the contents and are aware of the contents as the document matures.

Status Closed Date Closed 6/8/95 Sponsor  Marinelli
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